Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 5:57PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 245 Const Calendar Day 209  Date: 05-Apr-2010 Monday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 20-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Rainy
Working Day If no, explain:
Diary: Dispute
Office work
-Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation. =
‘Received an email from Stefan Galvez stating the following: Ben, | just heard the maintenance road was
paved Sat.
| thought we were going to meet and discuss and approve the SWPPP BEFORE the paving started. This
type of action is not conducive to a positive working relationship between our functional units and,
furthermore it could place us in a difficult situation with the Water Board, which is the last thing we need
since they have not officially closed the OTD NOV. He came by to my office later that day and I told him |
take full responsibility for my decisions as the Resident Engineer.
-‘Met with MCM for our weekly status meeting. Gave them the update punch list.
‘Received an email from Dave McCracken and a letter responding to my rejection letter to DRB
recommendation. Andy Alvarado recommended that we do not need to respond to this.
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